
2015 Project Timeline
Green Seattle Partnership | 10‐YEAR PLAN UPDATE

Week: 1 2 3 4 1 2 3 4 1 2 3 4 5 1 2 3 4 1 2 3 4 5 1 2 3 4

Public Engagement

Media / Web / Newsletters

Community Wide Survey

Neighborhood District Councils

Commissions / Boards Updates

10‐year Update Process

Background information
Vision and goals for update process
Draft 10‐year update (65%) 65%
Review of draft plan
Revised Draft 10‐year update (95%) 95%
Review of revised draft plan
Final 10‐year update draft for review (100%) 100%
Review of final draft plan review

GSP Team Engagement

GSP Committee & Management Meetings

OCTOBER

review

review

MAY JUNE JULY AUGUST SEPTEMBER


